SNMPv2 WG Status

19 Jul 95 - Stockholm IETF

Mailing list - snmpv2-request@tis.com

Bob Stewart - bstewart@cisco.com

- Original plan almost completed
- Open for proposals on Admin & Security
- New Schedule
  - 14 Jul — Intent to propose
  - 4 Aug — Detailed specifications posted
  - 25 Aug — Implementation reports posted
  - 15 Sep — Chair reports consensus NMAD
  - 20 Sep — Final IDs posted

Proposal Status

- Alten; secure encapsulation; in draft.
- Blumenthal; community-based security for SNMPv1; announced.
- Blumenthal, Hein, Natale, Wijnen; transitional authentication; in draft.
- Case, collegues; remote configuration?; intention stated.
- Hanson; unknown subject; intention stated.
- Kornegay; unknown subject; intention stated.

Proposal Status

- Mahoney; encapsulation for phased security; announced.
- McCloghrie, Rose, Waters; user-based security; completed.
- McCloghrie, Rose, Waters; remote configuration; announced.
- O'Keefe; supplement to MR&W; announced.
- Romanov; authentication for SNMPv1; Internet Draft published.
- Wellens; stepped cost-capability admin model; announced.
- Working Group; Party-based with remote config; completed.